



Daily Log: Friday 6/21/2024



Daily Log Completed

The Daily Log was completed by Noah Amidon on Sat, Jun 22, 2024 at 07:36 AM MDT.

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
47°F	70°F	58°F	0.04 in.	0.04 in.	0.04 in.	23%	59%	94%	41°F	7.0 mph	14 mph	27 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
Cloudy 49°F	Cloudy 50°F	Clear 60°F	Cloudy 69°F	Cloudy 71°F	Cloudy 68°F

OBSERVED WEATHER CONDITIONS

No.	Time Observed	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	09:00:00 AM	No						

MANPOWER LOG

7 Workers | 54.0 Man Hours

No.	Contact/Company	Workers	# Hours	Man Hours	Location
1	Engineered Demolition, Inc	5	10.0	50.0	
Comments: Removing the large overhang outside of the existing free weight area. Removed joist tails per JVAs response to RFI 10.					
2		2	2.0	4.0	
Comments: R&R Electric - demoed heat trace lines in both sets of roof drains, disconnected curtains switch inside temp wall at existing free weight windows, and disconnected interior and exterior outlets at south end of temp wall area. Further demo for the electrical curtains will be needed from the existing free weight area.					
		7	54.0		

Manpower Log's Attachments:

1. Engineered Demolition, Inc



[58269CF6-5A97-4563-A9DA-006EF4FBB0E7.jpg](#)



[C23FD141-7BB4-41FE-87FF-F8B3CCDA6165.jpg](#)



[BBE96D93-B08D-4F3F-8E7C-FDC4C056A3A9.jpg](#)



[F9A1D17D-8E5A-49CA-BAB4-78D10F2829DE.jpg](#)



[86F28810-43CA-4D60-9B4B-C852946478F5.jpg](#)



[AE7AAEAE-46F1-4F99-99F4-EEA63B7DD551.jpg](#)



[7BA0CEE3-7A59-406A-A5F4-C107347BB689.jpg](#)



[EEF323A7-7D3E-4DD5-911E-FBDA5AE7A466.jpg](#)



[02539772-FFA7-4AAB-A6F1-ABF3C231D43A.jpg](#)



[778AD2F3-EF04-4BD3-A1D9-FA692C8158A3.jpg](#)



[A56010AF-5F24-48AF-B180-0A66102C1005.jpg](#)



[3E9DC8CA-2AB8-45CF-BF98-759C92EBEB39.jpg](#)



[6B0C2C7F-8560-4753-9DF7-3C9B50896E1B.jpg](#)



[179874EB-0307-41EC-98C4-808786F82F9F.jpg](#)

DUMPSTER LOG

No.	Company	# Delivered	# Removed	Comments
1		2	2	Two 30yd dumpster swaps.

By

Date

Copies To